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Task Order No. 
2 

GENERAL 

This Task Order supplements and amends the Construction Contract and Cooperative 

Agreement. The purpose of this Task Order is to authorize Facility Work for the Facility Owner. 

Each Facility that requires relocation will be handled under a separate subtask of this Task 

Order.  

WORK TO BE DONE 

1 Cooperative Agreement 

This Task Order is issued in order to authorize Facility Work described herein. This Task Order 

does not express all of the terms and conditions relevant to Facility Work; accordingly, the 

Cooperative Agreement and all of the provisions thereof are incorporated into this Task Order 

by this reference. Capitalized terms used but not identified in this Task Order shall have the 

definitions set forth in the Cooperative Agreement. All attachments referenced in this Task 

Order are incorporated herein by such reference. All Facility Work shall be performed in 

accordance with the requirements of the Cooperative Agreement and, in the event of any 

inconsistency between the provisions of this Task Order and the Cooperative Agreement, the 

provisions of the Cooperative Agreement shall prevail. 

2 Scope of Work 

Facility Work as defined in the definitions section of the Cooperative Agreement is incorporated 

by reference.  Each separate Facility that requires Relocation will be treated as a subtask to this 

Task Order. 

2.1 Location and General Description of the Work Covered by this Task 
Order (Including Disposition of Existing Facilities):  

The Authority’s Contractor will furnish all labor, material, equipment and supervision required 

to complete the relocation of Facilities and appurtenances.  All work shall be performed 

substantially in accordance with “Request for Proposal for Design Build Services-RFP No. 11-16 

consisting of Hybrid Alternative, Contract Package 1A, Contract Package 1B and Contract 

Package 1C, a copy of which is on file in the Authority’S office at 770 L St, Suite 800, 

Sacramento, CA 95814.   

2.2 Facility Work to be Performed by Parties Pursuant to this Task 
Order:  

The Authority’s Contractor performs all design and construction services for Facility Work, The 

Utility Owneer wil review and approve Facility plans and be entitled to have a reasonable 
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number of representatives on site of HST Project to verify that Facility Work is being properly 

performed by the Authority’s Contractor and approve that Facility Work. 

2.2.1 Subtask 2.01 

Scope: Authority’s Contractor is to protect in place Facility Owner’s existing 12” high pressure 

(approximately 1,400 PSI) facilities located adjacent to Van Ness Ave in accordance with 

“Guidelines for Design & Construction near Kinder Morgan Hazardous Liquid Operated 

Facilities” and “Kinder Morgan Letter dated June 15, 2012 regarding General Guidance for 

Design / Build Candidates”.  Facility Owner will provide representative(s) on the site of the 

PROJECT to monitor construction activity to verify the integrity of the UTILITY OWNER 

Facilities.   

Facility is shown on Drawing UT-C4062.  

Estimated Period of Performance: Duration of Project 

Estimated value of this Facility Work: $250,000 

2.2.2 Subtask 2.02 

Scope: Authority’s Contractor is to protect in place Facility Owner’s existing 12” high pressure 

(approximately 1,400 PSI) facilities located adjacent to Belgravia Ave in accordance with 

“Guidelines for Design & Construction near Kinder Morgan Hazardous Liquid Operated 

Facilities” and “Kinder Morgan Letter dated June 15, 2012 regarding General Guidance for 

Design / Build Candidates”.  Facility Owner will provide representative(s) on the site of the 

PROJECT to monitor construction activity to verify the integrity of the UTILITY OWNER 

Facilities.  Authority’s Contractor will design and relocate facilities that will interfere with the 

Authority’s Contractor Facility Work. 

Facility is shown on Drawing UT-C4063.  

Estimated Period of Performance: Duration of Project 

Estimated value of this Facility Work: $250,000 

2.2.3 Subtask 2.03 

Scope: Authority’s Contractor is to protect in place, relocate or providing casing as required, 

Facility Owner’s existing 8” & 12” high pressure (approximately 1,400 PSI)  facilities located 

adjacent to Malaga Ave in accordance with “Guidelines for Design & Construction near Kinder 

Morgan Hazardous Liquid Operated Facilities” and “Kinder Morgan Letter dated June 15, 2012 

regarding General Guidance for Design / Build Candidates”.  Facility Owner will provide 

representative(s) on the site of the PROJECT to monitor construction activity to verify the 

integrity of the UTILITY OWNER Facilities.  Authority’s Contractor will design and relocate 

facilities that will interfere with the Authority’s Contractor Facility Work. 

Facility is shown on Drawing UT-C4075.  
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Estimated Period of Performance: Duration of Project 

Estimated value of this Facility Work: $500,000 

2.2.4 Subtask 2.04 

Scope: Authority’s Contractor is to protect in place, relocate or providing casing as required, 

Facility Owner’s 12” high pressure (approximately 1,400 PSI)  facilities are located adjacent to 

Cedar Ave and Central Ave in accordance with “Guidelines for Design & Construction near 

Kinder Morgan Hazardous Liquid Operated Facilities” and “Kinder Morgan Letter dated June 

15, 2012 regarding General Guidance for Design / Build Candidates”.  Facility Owner will 

provide representative(s) on the site of the PROJECT to monitor construction activity to verify 

the integrity of the UTILITY OWNER Facilities.  Authority’s Contractor will design and relocate 

facilities that will interfere with the Authority’s Contractor Facility Work. 

Facility Work is shown on Drawing UT-C4086.  

 

Estimated Period of Performance: Duration of Project 

Estimated value of this Facility Work: $250,000 

 

2.2.5 Subtask 2.05 

Scope:  Authority’s Contractor shall reimburse the UTILITY OWNER for all costs 

resulting from plan check review, permits, inspection and testing (inspection & testing in an 

oversight Quality Assurance capacity only).  Authority’s Contractor is still responsible to 

provide Quality Assurance and Quality Control for design and construction through project 

completion and closeout. 

Estimated Period of Performance: Duration of Project 

Estimated value of this Facility Work: $25,000 

3 Project Schedule 

Deadlines for the completion of Facility Work are provided for in the contract between the 

Authority and the Authority’s Contractor. 

3.1 Schedule for Facility Work (This Task Order Only) 

The Authority’s Contractor shall complete the design work in accordance with the schedule 

specified in this Task Order. The Authority’s Contractor shall commence construction work 

only after acceptance of the final design for such work in accordance with Appendix A – Design 

Build Procedures of the Cooperative Agreement.  The Authority’s Contractor must comply with 

or receive a written variance for applicable city and county laws, regulations, and ordinances 
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including permitting, inspection processes, work hours regulations, traffic management plan, 

dust control and noise regulations. 

Design: Construction: 

Start Date: June 2013 Start Date: December 2013 

Completion Date: December 2013 Completion Date: February 2017 

4 Performance of Work 

4.1 Design 

The design furnished by the Authority’s Contractor pursuant to this Task Order shall be 

substantially in accordance with the Proposed Preliminary Design (see Appendix A – Design 

Build Procedures of the Cooperative Agreement) attached to this Task Order, and shall be 

consistent with 30% design submittal of the HST Project plans. All plans for Facility Work are 

subject to review by the Authority, the Facility Owner, and the Authority’s Contractor, in 

accordance with the time frames and procedures set forth in Appendix A – Design Build 

Procedures of the Cooperative Agreement.  

By Facility Owner: The Facility Owner will review Facility plans and be entitled to have a 

reasonable number of representatives on site of HST Project to verify Facility Work is being 

properly performed by the Authority’s Contractor. 

BY Authority’s Contractor: The Authority’s Contractor performs all design and construction 

services for Facility Work. 

4.2 Construction 

The Authority’s Contractor will perform all the construction services for the Facility Work. The 

construction of Facility Work shall be performed substantially in accordance with the final 

Facility plans. Deviations from the final Facility plans may occur only in conformity with the 

Cooperative Agreement. 

5 Liability For Work 

In accordance with section 3, “Liability for Work,” of the Cooperative Agreement, the Facility 

Owner and the Authority shall each be responsible for the cost of Facility Work as specified 

herein.   

The total estimated cost for Facility 

Work is: $1,275,000 

5.1 Cost Allocation 

The Authority pays 100 % and Facility Owner pays 0 % of cost of Facility Work, to be 

determined. 
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6 Cost Estimate 

The amounts stated herein are estimates of the costs associated with Facility Work. Authorized 

expenditures and reimbursements will be based on the terms of the Cooperative Agreement. 

6.1 For Work by Facility Owner 

The Facility Owner’s costs for Facility Work shall be developed pursuant to section 5, “Payment 

of Work,” of the Cooperative Agreement, and shall be performed in accordance with the 

procedures set forth in section, “Performance of Work” and Appendix A – Design Build 

Procedures of this Cooperative Agreement. 

6.2 For Work by Authority’s Contractor 

Authority has prepared an initial cost estimate in the amount of $1,275,000 

for Facility Work included in this Task Order.  

The Authority’s Contractor shall prepare an independent cost estimate for Facility Work which 

shall be submitted for the Authority’s approval. Such estimate will reflect appropriate estimated 

charges for Betterment and salvage value, if any. Upon approval, the parties shall revise this 

Task Order to incorporate the approved estimate. 

7 Betterment, Accrued Depreciation, Salvage 

The Facility Owner shall credit the Authority for the actual cost of any Betterment, salvage 

value, and accrued depreciation on the Facilities as required pursuant to the Cooperative 

Agreement, and pay the Authority’s Contractor for the actual cost of any Betterment 

constructed by Authority’s Contractor. 

Facility Work in this Task Order does not include any Betterment. 

8 Billing and Payment 

Billing and payment shall be in accordance with section 5, “Payment for Work,” of the 

Cooperative Agreement. 

9 Contacts 

The contacts for this Task Order will be as follows: 

Local Agency:  

Authority:  

Authority’s Contractor:  

 


